

Draft Project Sequencing Plan 2019-2024

		2018-2019							2019-2020							2020-2021							2021-2022																																			
Project	Type	Dec 2018	Jan 2019	Feb 2019	Mar 2019	Apr 2019	May 2019	Jun 2019	Jul 2019	Aug 2019	Sep 2019	Oct 2019	Nov 2019	Dec 2019	Jan 2020	Feb 2020	Mar 2020	Apr 2020	May 2020	Jun 2020	Jul 2020	Aug 2020	Sep 2020	Oct 2020	Nov 2020	Dec 2020	Jan 2021	Feb 2021	Mar 2021	Apr 2021	May 2021	Jun 2021	Jul 2021	Aug 2021	Sep 2021	Oct 2021	Nov 2021	Dec 2021	Jan 2022	Feb 2022	Mar 2022	Apr 2022	May 2022	Jun 2022	Jul 2022	Aug 2022	Sep 2022	Aug 2024										
<b>Secure Entrances</b>	Design & Bid	1	2	3	4	5	6															15	16	17	18	19	20	21	22	23	24																											
	Construct							1	2	3	4	5	6	7	8	9	10	11	12	13	14																																					
<b>SW Region ECC</b>	Design & Bid	1	2	3	4	5	6	7	8																																																	
	Construct									1	2	3	4	5	6	7	8	9	10	11	12																																					
	Open																																																									
<b>Delaware</b>	Design & Bid	1	2	3	4	5	6	7	8																																																	
	Relocate Students									1	2	3	4	5	6	7	8	9	10																																							
	Construct									1	2	3	4	5	6	7	8	9	10	11	12																																					
<b>Sunshine</b>	Design & Bid	1	2	3	4	5	6	7	8																																																	
	Construct									1	2	3	4	5	6	7	8	9	10	11	12																																					
	Open																																																									
<b>Jarrett at Portland</b>	Vacate Portland																																																									
	Design & Bid								1	2	3	4	5	6	7	8	9	10	11	12																																						
	Construct																																																									
<b>Hillcrest</b>	Design & Bid								1	2	3	4	5	6	7	8	9	10	11	12																																						
	Construct																																																									
	Open																																																									
<b>Boyd</b>	Acquire land	1	2	3	4	5	6																																																			
	Design & Bid								1	2	3	4	5	6	7	8																																										
	Construct																																																									
	Open																																																									
<b>Williams &amp; ECC</b>	Design & Bid																																																									
	Relocate Students																																																									
	Construct																																																									
<b>Additional projects for consideration with any remaining April 2019 funds:</b>	Design & Bid																																																									
	Relocate Students																																																									
	Construct																																																									
<b>Pipkin</b>	Design & Bid																																																									
	Relocate Students																																																									
	Construct																																																									
	Open																																																									
<b>York</b>	Design & Bid																																																									
	Relocate Students																																																									
	Construct																																																									
	Open																																																									

Additional Note:

A temporary location for 8-10 early childhood classrooms during 2019-2020 school year will be identified to continue the early childhood expansion, capitalizing on state funding.

Acquire land █  
 Design & Bid █  
 Relocate Students █  
 Construct █  
 Open █